
Subcontract Title: Central Lab Office Building General Construction
Subcontract Num.:  F5-2681-02-RFP02-1045

Task Order Num.:

Number Spec Section Sub Section Description
Submittal 
Category

Submittal Due 
Date

Approval Need 
Date

Date Needed on 
Site Supplier

1 1027 1.3 Schedule of Values
2 1050 1.3A Certificates - Filed Engineering
3 1050 1.3B Final Property Survey
4 1050 1.3C Project Record Drawings
5 1050 1.2 Surveyor Qualifications
6 1310 1.5B Preliminary Schedule
7 1310 1.5C Subcontractor CPM Schedule
8 1310 1.5D Daily Progress Report
9 1310 1.5E Monthly Progress Report

10 1310 1.5F As-Built Subcontract Schedule
11 1400 1.5 Qualifications of Testing Agency
12 1400 1.4 Inspections Reports
13 1440 1.3 Quality Control Plan
14 1500 1.5A Temporary Utilities
15 1700 1.5B Implementation and Termination Schedule
16 1700 1.5C Record Drawings
17 1700 1.5D Record Specifications
18 1700 1.5E Record Product Data
19 1700 1.5F Miscellaneous Record Submittals
20 General Conditions 35 OFCCP/EEO Report
21 General Conditions 32 Labor Standards
22 Proposal Instructions 19 Subcontracting Plan
23 E,S &H Plan Written Safety Plan
24 E,S &H Plan Written Substance Abuse Plan Program
25 E,S &H Plan Monthly Summary of Substance Abuse Compliance
26 E,S &H Plan Pre-Engagement Drug and Alcohol Tests
27 E,S &H Plan MSDS
52 15050 1.6A Cold bending equipment, procedures, and methods
53 15050 1.6B Hot bending equipment, procedures, and methods.
54 15050 1.7A Red-lined drawings showing routing changes
55 15050 1.7B Test Reports for piping and associated equipment
56 15050 1.7C Acceptance Reports for Equipment and systems
57 15108 1.4A1 Product Data - Stainless-steel tubing systems
58 15108 1.4A.2 Product Data - Specialty Valves
59 15108 1.4A.3 Product Data - Service meter bars
60 15108 1.4A.4 Product Data - Service meters
61 15108 1.4A.5 Product Data - Service Meter bypass fittings
62 15108 1.4A.6 Product Data - Pressure regulators
63 15108 1.4B Shop Drawings for Fuel Gas Piping
64 15108 1.4C Filed Test Reports
65 15108 1.4D Maintenance Data
66 15104 1.3A Product Data for each model indicated
67 15104 1.3B.1 Design Data
68 15104 1.3B.2 Certificates that products meet or exceed specifications
69 15104 1.3B.3 Manufacturer's Instructions
70 15104 1.3C Wiring Diagrams
71 15104 1.3D Coordination Drawings
72 15104 1.3E Certificates of Shop Inspection and Data Report
73 15104 1.3F Maintenance Data

Supplier:

Date Needed on Site:

Date the subcontractor needs to submit the information to 
the CM to support its construction schedule
Date the subcontractor needs approval of the submittal from 
the CM to support its construction schedule
The date the material/information/service is needed on site 
to support the subcontractors construction schedule
The name of the supplier who is providing the 
material/information/service to the subcontractor. This could 

Approval Need Date:

Submittal Due Date:

Submittal Category:
Definitions:

For Approval (FA)
For Information (FYI)
Required by Subcontract (REQ)
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